

LOSRPO, Division 14, Project Development Update, August, 2026

Project ID	County	Description	R/W Acq Begins	Let Date	Project Manager
B-5920	HAYWOOD	REPLACE BRIDGE OVER WEST FORK PIGEON CREEK ON SR 1216 (STEEL BRIDGE RD)	1/24/2025	7/28/2027	Zach Shuler
HB-0027	HAYWOOD	SR 1355 (PANTHER CREEK ROAD) REPLACE BRIDGE 430206 OVER FINES CREEK.	6/24/2024	8/22/2028	Zach Shuler
BP14-R005	HAYWOOD	Replace Bridge 386 on SR1148 (Lanier Ln) over Allens Creek	8/29/2025	12/14/2027	Zach Shuler
BP14-R011	HAYWOOD	Replace Haywood Bridge 256 on SR1302 over Johnathan Creek	2/25/2028	1/23/2029	Zach Shuler
BP14-R031	HAYWOOD	Replace Bridge 290 on SR1600 (Groundhog Rd) over Southern Rail Road	9/5/2025	10/28/2031	Zach Shuler
BP14-R034	HAYWOOD	Replace Bridge 75 on US23/74 over SR1160 (Hyatt Creek Rd)	1/27/2026	12/10/2030	Zach Shuler
BP14-R035	HAYWOOD	Replace Bridge 42 on SR1355 (Iron Duff Rd./Panther Creeek Rd.) over Pigeon River	2/10/2025	10/14/2031	Zach Shuler
BR-0022	HAYWOOD	REPLACE BRIDGE 430122 ON US 19,23,74 SOUTH BOUND LANE OVER NC 209	1/27/2026	1/16/2029	Zach Shuler
BR-0154	HAYWOOD	Replace Bridge 430128 on NC209 (Betsy's Gap Rd.) over Cove Creek	3/20/2026	8/21/2029	Zach Shuler
U-4712	HAYWOOD	US 23 BUSINESS (SOUTH MAIN STREET) FROM SR 1164 HYATT CREEKROAD) TO US 276 (PIGEON STREET) WIDEN TO MULTI-LANES	5/21/2027	PE Only	Barry Mosteller
U-6048	HAYWOOD	US 19/23 FROM SR 1836(CHESTNUT MOUNTAIN ROAD) TO SR 1200 (WIGGINS ROAD. UPGRADE ROADWAY	7/19/2029	1/18/2033	Barry Mosteller
U-6158	HAYWOOD	US 276 AT SR 1134 (CRYMES COVE ROAD) AND RACCOON ROAD. INTERSECTION REALIGNMENT.		PE Only	Jeanette White
U-6159	HAYWOOD	US 276 (RUSS AVENUE) FROM US 23-74 (GREAT SMOKEY MOUNTAIN EXPRESSWAY) TO US 19 (DELLWOOD ROAD). ACCESS MANAGEMENT.		PE Only	Barry Mosteller
I-5924	HAYWOOD	I-40 - HAYWOOD COUNTY FROM MILEMARKER 15 TO MILEMARKER 20.5. PAVEMENT REHABILITATION.		3/1/2028	Jeanette White
I-5928	HAYWOOD	I-40 - HAYWOOD COUNTY FROM MILEMARKER 34 TO BUNCOMBE COUNTYLINE. PAVEMENT REHABILITATION.		3/19/2030	Jeanette White
HS-2414U	HAYWOOD	US 19-23 (CAROLINA BOULEVARD). WAITSEL WAY (MIDWAY MEDICAL CENTER). INSTALL DIRECTIONAL LEFT OVER WITH BULB-OUT.		6/13/2028	Jay Hollingsworth
BN-0011	TRANSYLVANIA	ESTATOE TRAIL FROM CASHIERS VALLEY ROAD TO US HIGHWAY 64 INBREVARD. CONSTRUCT MULTI-USE PATH.		8/24/2027	Lonnie Watkins
BP14-R012	TRANSYLVANIA	Replace Transylvania Bridge 142 on SR1324 (Tanasee Gap Rd) over UT to Tucker Creek	11/13/2026	1/23/2029	Zach Shuler
BP14-R022	TRANSYLVANIA	Replace Bridge on SR 1559 (Solomon Jones/YMCA Camp Rd.) over Walker Creek	2/11/2024	2/8/2028	Zach Shuler
BP14.R039	TRANSYLVANIA	Replace Bridge over French Broad River on SR 1135 (Old Turnpike Rd.)	11/11/2025	11/11/2031	Zach Shuler

LOSRPO, Division 14, Project Development Update, August, 2026

Project ID	County	Description	R/W Acq Begins	Let Date	Project Manager
HB-0026	TRANSYLVANIA	REPLACE BRIDGE 870030 OVER FRENCH BROAD RIVER ON SR 1533 (EVERETT ROAD)	8/1/2025	10/19/2027	Zach Shuler
EB-6037B/ BF-0002	TRANSYLVANIA	ECUSTA RAIL TRAIL	9/30/2021	4/20/2027	Lonnie Watkins
R-5763	TRANSYLVANIA	SR 1540 (WILSON ROAD)FROM SR 1504 (OLD US 64) TO US 276.UPGRADE ROADWAY	3/21/2022	9/19/2028	Barry Mosteller
R-5800	TRANSYLVANIA	US 64 FROM US 276, FORTUNE COVE RD TO US 64 BUSINESS (N. CALDWELL ST). CONSTRUCT MEDIAN AND ACCESS CONTROL MEASURES.	3/1/2023	10/20/2029	Barry Mosteller
R-5865	TRANSYLVANIA	US 276 FROM US 64 TO AVERY CREEK TRAIL HEAD. WIDEN TO 3-LANES WITH BICYCLE LANES.		1/1/2040	Barry Mosteller
HF-0004	TRANSYLVANIA	US276, INSTALL GUARDRAIL AND CONSTRUCT SIDEWALK AND INSTALL GUARDRAIL FROM SLIDING ROCK TO PROPOSED OFF-SITE PARKING		1/1/2040	Barry Mosteller
HN-0031	TRANSYLVANIA	US 276 and SR 1536 (CASCADE LAKE ROAD) INTERSECTION. CONSTRUCT ROUNDABOUT	9/23/2025	6/23/2026	Barry Mosteller
HS-2414O	TRANSYLVANIA	US 64 (ROSMAN HIGHWAY), AT THE ESTATOE TRAIL GREENWAY CROSSING NEAR SR 1347 (CAROLINA AVE). INSTALL A PEDESTRIAN HYBRID BEACON		8/26/2026	Jay Hollingsworth
HS-2614B	TRANSYLVANIA	SR 1116 (NORTH COUNTRY CLUB ROAD) AT BREVARD HIGH SCHOOL SOUTHERN DRIVEWAY. INSTALL RECTANGULAR RAPID FLASHING BEACONS.		9/22/2026	Jay Hollingsworth